Air and Noise Pollution
Reduction Strategies
for Tricycle Sub-Sector
in Puerto Princesa City

Engr. Jovenee C. Sagun
TRIKE Project Manager
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Background

e Assessment of tricycle sub-sector
In Puerto (April — Aug 2004)

Prioritization of strategies (Oct 2004)

Additional assistance for pilot
testing of strategies (April 2005)

LOA signing (Sept 2005)
PMO organized (Dec 2005)




Project Objectives

Promote the use of
more efficient
tricycle engines &
sound operation
practices

Develop livelinood &
entrepreneurial skills
of tricycle drivers &
operators

Strengthen local |
capacities on Clean A|r

/ Act enforcement <o




.~ Project Components
& Activities

Preventive
Maintenance

481 (12% of total)
tricycle drivers were ;ﬁ»
trained

3-hour lecture and
hands-on training

Tools and manuals
were provided

Resolution requiring
regular engine
clean-up passed by | . {(
the TODAs




Engine Mechanics
Program

v 25 tricycle driver-
technicians were
sponsored

400 hours of
vocational course
lectures and trainings

Complete mechanical
tools were provided

National accreditation ...

Service centres were ? v
put up 9




C. Livelihood

v" Skills and needs for

Development

alternative livelihood
were assessed

8 trainings were
conducted to 286
tricycle drivers and
their spouses

Financial assistance
was extended for
the required capital ...




D. TRIKE Fund

v" $150,000 seed
money for micro-
credit

v' Partnered with
MFI for Fund
administration
and management

v" Discounted rates
and flexible
repayment
schemes

v 94% repayment
rate




E. Capacity-building .
for CAA |
Enforcement

v Trainings on the
installation,
operation and
maintenance of
ambient air ;
sampler and gas |
analyzer

Actual roadside
monitoring and
apprehension




Lessons Learned
1,

Comprehensive study is
necessary for informed
decisions

Stakeholders’ involvement on
the identification and
prioritization of strategies is
important to promote
cooperation

Coordination and transparency
should be maintained at all
levels of implementation
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